



Team F: Flight Search Component

Assignment #5 - Primary Slides (Integrated Cluster Flow)

Team F

April 2026





Team F Retrospective

What worked

- Internal Team F collaboration was mostly solid.
- Backend responsibilities became clear early.
- Facade contract gave a stable integration surface.

Challenges

- Some weeks had low responsiveness, which slowed decisions.
- Cluster-level communication with Team T was weaker than needed for smooth integration.
- We often had to initiate follow-up and alignment.

Lessons learned

- Define fixed cross-team check-ins early.
- Assign a clear integration owner per team.
- Lock integration milestones earlier in the semester.